Indicative Timetable for AWP Procurement Revision A

NHS

Brent

Timescales
Milestones Days (working Date
days)
AWP MSK Advert published electronically on Supply to Health website. 1 Day
MOI Published and Procurement Documents Published (on PCT 7" September
Website: www.brentpct.nhs.uk.Tender submissions invited from local 2009
registered providers
15 Da 15" to 30"
Tender Period ys September 2009
1D 23rd
Clarification questions on Tender - deadline for receipt of potential Bidder ay September
Clarification Questions at NHS Brent 2009
25" September
Response to Bidder Clarification questions and published on NHS Brent 1 Day 25)09
website
1 Day 30™ September
Deadline for receipt of Bids — (40 days is max period) 2009
Stage 1 Submission & all required information 12:00 noon
Stage 2 submission & all relevant documentation
Evaluation of the Bids - Stage 1 submission and Stage 2 submission for October 2009
potential Willing Providers for the Services.
1 Day
. October 2009
Prepare Evaluation Report
1 Day
. . . October 2009
PCT SRO approval of recommended accredited providers to AWP list.
(40 days max from receipt of Bids)
1 Day
) October 2009
Inform successful and unsuccessful providers of outcome
October /
Pro_cqrement Requirement - Alcatel - Ten day stand down period after 10 days November 2009
decision
. - . November 2009
Prepare contracts and issue to Willing Providers
5 Days
) November 2009
Contracts Signed and exchanged
1 Day
. - . : November 2009
Providers Placed on ‘Willing Provider’ List
1 Day
November 2009
Publish ‘Willing Provider’ List and notify PBC / GP cluster
3 weeks November /

Service Start Date — 21 days lead in time

December 2009
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